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Open Paper Management Tool (OPMT) Statistics

Total Action Items: 578 Total Action Items Open: 82

Total Action |tems Closed: 496 Action Items Past Due: 63

List of Action Items Past Due:

Action Item Number: Date Due: | Action [tem Number: Date Due: | Action Item Number: Date Due:
Action Item 04-046 07/31/2005 | Action Item 05-062 09/30/2005 |AMS 02-CDR-13 03/31/2005
Action Item 04-051 08/30/2005 | Action Item 05-068 10/31/2005 |AMS 02-PDS CDR-06 06/15/2005
Action Item 04-056 08/15/2005 | Action Item 05-069 09/30/2005 |AMS 02-PDS CDR-08 05/16/2005
Action Item 04-120 03/31/2005 | Action Item 05-070 10/31/2005 | AMS 02-PDS CDR-09-2 05/16/2005
Action Item 05-015 08/15/2005 | Action Item 05-075 12/01/2005 [AMS 02-Thermal_CDR-03  06/15/2005
Action Item 05-018 10/02/2005 | Action Item 05-076 12/01/2005 [AMS 02-Thermal_CDR-17  06/15/2005
Action Item 05-020 10/17/2005 | Action Item 05-078 12/01/2005 [AMS 02-Thermal_CDR-57  06/01/2005
Action Item 05-022 11/21/2005 | Action Item 05-079 12/01/2005 [AMS 02-Thermal_CDR-60  08/15/2005
Action Item 05-023 10/17/2005 | Action Item 05-080 12/01/2005 [AMS 02-Thermal_CDR-82  12/01/2005
Action Item 05-024 11/21/2005 | Action Item 05-081 12/01/2005 [AMS 02-TTCS PDR-2 07/15/2005
Action Item 05-025 10/17/2005 | Action Item 05-082 12/01/2005 [AMS 02-TTCS PDR-3 07/15/2005
Action Item 05-028 10/17/2005 | Action Item 05-083 12/01/2005 [AMS 02-TTCS PDR-6 07/15/2005
Action Item 05-044 10/28/2005 | Action Item 05-084 12/01/2005 [AMS 02-TTCS PDR-7 07/15/2005
Action Item 05-049 10/32/2005 | Action Item 05-085 12/01/2005 [AMS 02-TTCS PDR-8 07/15/2005
Action Item 05-053 09/22/2005 | Action Item 05-086 12/01/2005 [AMS 02-TTCS PDR-9 07/15/2005
Action Item 05-054 09/30/2005 | Action Item 05-087 12/01/2005 [AMS 02-TTCS PDR-10 07/15/2005
Action Item 05-057 10/31/2005 | Action Item 05-089 11/29/2005 [AMS 02-TTCS PDR-11 07/15/2005
Action Item 05-058 10/15/2005 | Action Item 05-093 11/25/2005 [AMS 02-TTCS PDR-12 07/15/2005
Action Item 05-059 09/21/2005 | AMS 02-CDR-12 03/31/2005 |AMS 02-TTCS PDR-14 07/15/2005




Open Paper Management Tool (OPMT) Statistics

Action Item Number: Date Due:

AMS 02-TTCS PDR-19 07/15/2005
AMS 02-TTCS PDR-20 07/15/2005
AMS 02-TTCS PDR-23 07/15/2005
AMS 02-TTCS PDR-25 06/30/2005
AMS 02-TTCS PDR-26-1  06/15/2005
UPS-CDR-04 08/26/2005




Open Action Items Report

Open Item Number: 04-046 RID Open Date:  8/1/2004
Title:

I ntiator (s):

Description:
Action Item Information

Actionee(s): Bill Hungerford/AMS Action Due Date: 7/31/2005
Trent Martin/EA

Action: Build an integrated logic flow, assembly, and test schedule for the payload at CERN. Include a clear plan for
Quality Control and MRB authority. Include iterative electrical/functional testing to ensure adequate operation
of hardwar e/softwar e before access to any given crate or detector is no longer possible.

Action Status:  10/17/2005 - Plan will be released as CR shortly.
8/29/2005 - JSC review in process - document should be ready for collaboration review by 9 Sep.
8/19/2005 - Draft version released for JSC review.
8/15/2005 - Draft version of plan expected by 8/31/2005.
2/09/2005 - We will build an integrated plan at JSC to go through with the AMS Collaboration. The plan
will have to be approved by the AMS Collaboration. The plan isto have: (1) NASA representative at
CERN for the integration process and (2)NASA provide a quality representative to be at CERN at all time
for quality control during integration process.
08/01/04 - Plan due by 09/18/04; Questionnaire sent to detector groupsto initiate process. Meeting
scheduled at CERN Sept 13 and 14, chaired by Giuliano Laurenti, to consolidate and refine inputs from
various detector and sub-system groups. Should result in development of preliminary schedule for review
at October TIM

Page 4 Friday, December 02, 2005



Open Action Items Report

Open Item Number: 04-051 RID Open Date:  8/1/2004
Title:

I ntiator (s):

Description:
Action Item | nformation

Actionee(s): 0OZ/Bob Miley Action Due Date: 8/30/2005
Action: Complete and sign AMSPIA.

Action Status:  11/14/2005 - New text for SSRMS section to be provided by Tim Urban by 12/8.
10/17/2005 - All issues resolved except SSRMS power/current requirements. Draft text under review by
CGS
8/26/2005 - Based on agreement with Hartman, OZ will attempt to sign PIA prior to October TIM. OZ
FY2006 AMSfunding under review.
8/8/2005 - Hartman meeting moved to 8/26. PIA CR release moved to 9/9. PIA signtaure still scheduled
for 12/1.
8/3/2005 - Hartman meeting moved to 8/19. PIA CR scheduled to be released 8/30. PIA scheduled to be
signed 12/1.
5/25/2005 - Meeting scheduled with Dan Hartman on 7/13 to resolve all final issues, PIA scheduled to be
signed on 8/30. Specific TBDs being transferred into new OPMT items 05-010, 05-011, and 05-012.
3/02/2005 - It will be three weeks before it is known the amount of power to be provided. It will not be
3kW. Win Reid/OZ to set up meeting with Chris Tutt, Trent Martin, Craig Clark, John Cornwell, and
Henry Hoang. Due date for this action item was changed to June 30, 2005.
02/09/2005 - ISSICD —turning in PIA baselined first. Plan to remove the TBRs. Win Reid to check on the
actions on the ISSside.
12/10/2004 - 1SS ICD to be released 02/05; question how to get into official documentation.
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Open Action Items Report

Open Item Number: 04-056 RID Open Date:  8/1/2004
Title:

I ntiator (s):

Description:

Action Item | nformation

Actionee(s): Chris Tutt/ESCG Action Due Date: 8/15/2005
Bill Hungerford/AMS

Paul Nemeth/ESCG

Action: Provide the plan for Surveillance of Safety Critical assembly and test steps of Collaboration Hardware.

Action Status:  8/15/2005 - Initial surveillance request due out by 8/30/2005.
8/3/2005 - Chris Tutt to review current schedule and SYMs and send out verification requests to relevant
parties. MVP still in work, so Surveillance Plan on hold.
2/9/2005 - Mike Fohey and David Kaplan to discuss the MVP schedule. The MVP is a deliverable on the
ESCG contract and is to be delivered no later than 8 months from February 1, 2005.
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Open Action Items Report

Open Item Number: 04-120 RID Open Date:  12/6/2004

Title:

I ntiator (s):

Description:

Actionee(s): Leland HIll/ESCG Action Due Date: 3/31/2005

Action: Work with all AMS experimenters to close out all open issues associated with the Phase Il Flight Safety Review
Safety Data Package.

Action Status:  8/29/2005 - Release date now presumed to be 9/9. All comments still to be incorporated by 9/30.
8/15/2005 -Draft versions of the writeup due by 8/31, full JSC review and all comments incor porated by
9/30.

8/8/2005 - Trent Martin to send updated list of final items to various group leads.

8/3/2005 - Many issues resolved, but cryomagnet and TTCSstill have major open items.

6/29/2005 - Letter has been distributed to the collaboration.

5/25/2005 - Letter describing all open actions has been prepared and forwarded to Prof. Ting.
4/27/2005 - New set of actions in work. Some actions have been answered. Addressing specific
organizations/individuals that have not responded. Safety package should be ready by the end of June to
distribute to the collaboration approximately two weeks before the July TIM. Responses from the
collaboration will be due prior to or during the TIM. The safety package will be updated and
redistributed to the collaboration after the TIM. Trent Martin/EA2 requested to see a status of action
items at each CCB/Tag-up meeting. Per Trent Martin/EA2, hold firm to the May 31st due date for new list
of action items.

1/19/05 - Some data has been received since the October TIM and January TIM; Some data not due until
March 2005; Due date was changed from 1/31/05 to 3/31/05; Final Safety Data Package due 03/08/05.
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Open Action Items Report

Open Item Number: 05-015 RID Open Date:  8/3/2005
Titlee MLI Specification

Intiator(s): Trent Martin/EA

Description: AMS-02 MLI Specification needed.

Action Item | nformation

Actionee(s): John Cornwell/EC Action Due Date: 8/15/2005

Action: Develop AMS-02 MLI specification. Upon release of specification, CGSto revise MLI weight estimates and
update mass budget accordingly.

Action Status:  11/28/2005 - Most issues resolved except Boeing PEI concerns. Evelyne Orndoff and John Cornwell to
coordinate with | SSand resolve remaining issues.
10/17/2005 - MLI spec released as CR, under review by multiple parties. 1SS has concerns about blanket
lifetime. On weight issue, NASA will be building samples and will weigh them at various assembly stages
to get good estimate. These will be presented at the October TIM.
8/28/2005 - Draft specification released 8/25, under review at JSC.
8/22/2005 - Trent Martin to contact Chen Lin and determine new release date for draft specification.
Second part of action added with Marco Molina/CGSidentified as actionee.
8/15/2005 - John Cornwell plansto release draft specification by COB today for JSC review. Review
comments incor porated and out for Collaboration review by 8/23. Specification will be formally released
through CCB asa CR.
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Open Action Items Report

Open Item Number: 05-018 RID Open Date:  8/22/2005
Title: Thermal Testing Requirements

Intiator(s): Tim Urban

Description: UPSworst case hot temperature including magnet charging needs to be included in thermal ICD and
thermal test plans.

Action Item I nformation

Actionee(s): TimUrban Action Due Date: 10/1/2005
Action: Upon completion of 05-017, update CS ST SOW to ensure that thermal testing done to appropriate temperature
levels.

Action Status:  11/14/2005 - Updated SOW released for review - awaiting comments from Judith Jeevarajan/EP.
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Open Action Items Report

Open Item Number: 05-020 RID Open Date:  9/13/2005
Title: Cryocooler Finger Deflection Analysis

I ntiator (s):

Description: Provide copies of the Cryocooler cold finger deflection analysisto ESCG for review.

Action Item | nformation

Actionee(s): Sephen Harrison/SCL Action Due Date: 10/17/2005
Action: Provide copies of the Cryocooler cold finger deflection analysisto ESCG for review.

Action Status:
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Open Action Items Report

Open Item Number: 05-021 RID Open Date:  9/13/2005
Title: MLI Performance under Welding Heat Loads

I ntiator (s):

Description: Determine whether magnet MLI will survive thermal [oads from welding operations without significant
damage.

Action Item | nformation

Actioneg(s): Phil Mott/ESCG, Sephen Harrison/SCL Action Due Date: 12/11/2005

Action: Determine what size MLI sample could be inserted into the STA easily underneath the weld area using scrap MLI
already available at SCL.

Action Status:  11/14/2005 - Date changed to 12/11 to better reflect reality.
11/10/2005 - On hold pending results of weld testing at STADCO.
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Open Action Items Report

Open Item Number: 05-022 RID Open Date:  9/13/2005
Title: Cryosystem Component Testing

I ntiator (s):

Description: Demonstrate how cryosystem components will be validated with a non-cryogenic STA.

Action Item I nformation
Actioneg(s): Chris Tutt/ESCG, Stephen Harrison/SCL, Phil Mott/ESCG Action Due Date: 11/21/2005

Action: Develop plan for validating all cryosystem components, either through component level testing or analysis.

Action Status:
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Open Action Items Report

Open Item Number: 05-023 RID Open Date:  9/13/2005
Titlee STA Gate Valve

I ntiator (s):

Description: APO will provide the gate valve for the STA article using a single-seal off-the-shelf valve.

Action Item I nformation
Actionee(s): Phil Mott/ESCG Action Due Date: 10/17/2005
Action: Procure requested gate valve and provide to SCL for integration onto the STA VC.
Action Status:  11/10/2005 - Gate valve will be provided to SCL instead of to building 10.
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Open Action Items Report

Open Item Number: 05-024 RID Open Date:  9/13/2005
Title: Flight Unit Gate Valve
I ntiator (s):

Description: Flight VC requires gate valve with double-seals.

Action Item | nformation

Actioneg(s): Phil Mott/ESCG, Sephen Harrison/SCL Action Due Date: 11/21/2005

Action: Design modified gate valve incorporating double O-ring seals and provide to SCL for installation onto the flight
unit.

Action Status:
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Open Action Items Report

Open Item Number: 05-025 RID Open Date:  9/13/2005
Titlee STA PartsList
I ntiator (s):

Description: Develop a partslist for the full STA VC.

Action Item | nformation

Actionee(s): Sephen Harrison/SCL Action Due Date: 10/17/2005
Action: Provide copies of the STA design drawings and Bill of Materialsto ESCG in order to pull theminto a complete
Parts List.

Action Status:
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Open Action Items Report

Open Item Number: 05-028 RID Open Date:  9/13/2005
Titlee Russian Funding Issues

I ntiator (s):

Description: Provide necessary data to allow remainder of Russian burst disk/strap funding to be released.
Action Item I nformation

Actionee(s): Sephen Harrison/SCL Action Due Date: 10/17/2005

Action: Determine what information is currently available to address Russian concer ns about strap devel opment and
provide to Prof. Hans Hofer/ETH.

Action Status:  11/14/2005 - Strap order on hold - meeting at CERN this week to try and resolve issue.
11/4/2005 - Information provided. Russian funding issueswill be tracked by the MWG.
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Open Action Items Report

Open Item Number: 05-039 RID Open Date:  9/13/2005
Titlee Total Mass Capability of USS-02
I ntiator (s):

Description: Determine total mass capability of USS-02

Action Item | nformation

Actioneg(s): Chris Tutt/ESCG, Bruce Sommer/ESCG Action Due Date: 1/3/2006

Action: Review structural analysis of AMS-02 and develop first-order estimate for how much additional mass can be
carried without modifying the existing structure.

Action Status:  11/14/2005 - Models being updated now. Analysiswill be run by end of the year and ESCG will provide

the collaboration with a summary and recommendations. Date changed to 1/3 to better reflect work
schedules.
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Open Action Items Report

Open Item Number: 05-042 RID Open Date:  9/14/2005
Title: Helium Venting Hazard Analysis

I ntiator (s):

Description: Provide hazard analysis for venting of helium from the main tank.

Action Item | nformation

Actionee(s): Chris Tutt/ESCG Action Due Date: 3/1/2006
Action: Take existing hazard analysis of helium venting presented to NASA and create stand-alone report for delivery to
ESTEC.

Action Status:  11/14/2006 - Date changed to 3/1 to better reflect analyst workloads.
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Open Action Items Report

Open Item Number: 05-043 RID Open Date:  9/14/2005
Title: Helium Venting Hazard Analysis

I ntiator (s):

Description: Provide hazard analysis for venting of helium from the main tank.

Action Item I nformation
Actionee(s): Gaetan Piret/ESTEC Action Due Date: 4/1/2006
Action: Upon delivery of hazard analysis described in 05-042, evaluate potential hazards to EMI and TV test chambers.
Action Status: 11/12/2006 - Date changed to 4/1/2006 to match item 05-042.

Page 19 Friday, December 02, 2005



Open Action Items Report

Open Item Number: 05-044 RID Open Date:  9/14/2005
Titlee Burst Disk Vent Lines
I ntiator (s):

Description: Attaching a vent line to the burst disk vent location would simplify test setup.

Action Item | nformation

Actionee(s): Phil Mott/ESCG Action Due Date: 10/28/2005
Action: Evaluate feasibility of attaching a vent line at the main tank burst disk vent location.

Action Status:  11/4/2005 - Smple diverter may be more feasible than a fill vent line. SCL to provide exact venting
locations, expected volumes, and plume temperatures to JS. JSto review and develop preliminary design.
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Open Action Items Report

Open Item Number: 05-046 RID Open Date:  9/14/2005
Titlee Thermal Math Model Compatibility
I ntiator (s):

Description: LSSand AMSthermal models must be brought into a compatible software package in order to do pre-test
analysis.

Action Item I nformation
Actionee(s): Gaetan Piret/ESTEC Action Due Date: 1/3/2006
Action: ESTEC to determine the most cost-effective method for converting the LSS model into a SNDA compatible format.

Action Status:  10/17/2005 - ESTEC will convert the model themselves and provide test cases to CGS by the end of the
year.
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Open Action Items Report

Open Item Number: 05-048 RID Open Date:  9/14/2005
Title: LSSVacuum Gages

I ntiator (s):

Description: Determine whether LSS vacuum gages will function within the AMS-02 magnetic field.

Action Item | nformation

Actionee(s): Gaetan Piret/ESTEC Action Due Date: 11/30/2005
Action: Determine whether LSS vacuum gages will function within the AMS-02 magnetic field.

Action Status:
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Open Action Items Report

Open Item Number: 05-049 RID Open Date:  9/16/2005
Titlee Supercritical Startup

I ntiator (s):

Description: Determine whether or not the TTCS pumps can be started with vapor in the pump.

Action Item | nformation

Actionee(s): Johannes Van ES/NLR Action Due Date: 10/31/2005
Action: Performtest to determine performance of the pump while pumping vapor, including expected bearing life and
pressure head.

Action Status:  11/14/2005 - Second test has been defined to address some concerns with first test data. Initial results
look very promising. Results due on 11/21.
11/10/2005 - Test complete - results expected soon.
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Open Action Items Report

Open Item Number: 05-053 RID Open Date:  9/16/2005
Title: CO2 Levels

I ntiator (s):

Description: TTCSrequires an adequate CO2 charge prior to launch.

Action Item I nformation
Actioneg(s): Johannes Van ES/NLR Action Due Date: 9/22/2005
Action: Assess whether TTCS systems should be refilled prior to launch.

Action Status:  11/14/2005 - Gamma ray inspection seems possible - details still being worked out.
11/10/2005 - UT inspection not possible - gamma ray and x-ray inspection techniques being reviewed.
Filling options look very unlikely based on access issues.
9/23/2005 - CAST investigating whether or not accumulator volume can be inspected ultrasonically.
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Open Action Items Report

Open Item Number: 05-054 RID Open Date:  9/16/2005
Title: Leak Before Burst Analysis

I ntiator (s):

Description: Determine whether current condensor tube design is acceptable to NASA safety community.

Action Item | nformation

Actionee(s): Chris Tutt/ESCG Action Due Date: 9/30/2005

Action: Obtain written concurrence from Glenn Ecord and Bill Manha that existing condensor tube and magnetic flange
design and verification plan are acceptable.

Action Status:  11/14/2005 - Chris Tutt to arrange meeting prior to TWG meeting in Milano.
11/10/2005 - Magnetic flange added to list.
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Open Action Items Report

Open Item Number: 05-057 RID Open Date:  9/16/2005
Titlee Two-Phase Modelling
I ntiator (s):

Description: Provide details on specific two-phase modelling assumptions used in TTCSanalysis.

Action Item | nformation

Actionee(s): Aswin Pauw/NLR Action Due Date: 10/31/2005
Action: Provide description of two-phase modelling assumptions used to NASA for review.

Action Status: 11/10/2005 - SYSU has devel oped description. Johannes Van Es to forward to Craig Clark for review.
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Open Action Items Report

Open Item Number: 05-058 RID Open Date:  9/16/2005
Titlee Two-Phase Flow

I ntiator (s):

Description: Evaluate split of two-phase flow exiting the heat exchanger
Action Item I nformation

Actionee(s): Johannes Van ES/NLR Action Due Date: 10/15/2005

Action: Review analysis of two-phase flow of CO2 exiting heat exchanger and ensure that assumptions made for dividing
the flow between the two loops were appropriate.

Action Status:  11/16/2005 - NLR has made design modification to the heat exchanger exit tubing to address the
concern. New design under review by John Cornwell and Gene Ungar.
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Open Action Items Report

Open Item Number: 05-059 RID Open Date:  9/16/2005
Title: Two-Phase Flow Paper

I ntiator (s):

Description: Provide paper on two phase flow in small diameter tubes and geometric vapor flow blocker

Action Item | nformation

Actioneg(s): John Cornwel /INASA, Gene Ungar/NASA Action Due Date: 9/21/2005

Action: Provide paper to NLR.
Action Status:  10/17/2005 - Per John Cornwell, paper will be delivered soon.
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Open Action Items Report

Open Item Number: 05-060 RID Open Date:  9/16/2005
Title: ID Tolerances

I ntiator (s):

Description: Assess the effect of inner diameter manufacturing tolerances on pressure drop and thawing MDP in
condenser tubes.

Action Item | nformation

Actionee(s): Johannes Van ES/NLR Action Due Date: 1/3/2006
Action: Assess the effect of inner diameter manufacturing tolerances on pressure drop and thawing MDP in condenser
tubes.

Action Status:  11/14/2005 - Date changed to 1/3 to better reflect analyst workloads.
11/10/2005 - ECD for analysis now 11/11.
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Open Action Items Report

Open Item Number: 05-062 RID Open Date:  9/16/2005
Titlee TTCB Integration

I ntiator (s):

Description: Assess TTCB integration procedures against SCL Warm Valve Box and TRD Gas Supply Lower Bracket.

Action Item | nformation

Actioneg(s): Corrado Gargiulo/INFN, Stephen Harrison/SCL Action Due Date: 9/30/2005

Action: Assess TTCB integration procedures against SCL Warm Valve Box and TRD Gas Supply Lower Bracket.

Action Status:  11/14/2005 - SCL still assessing PVVV location. Once position is chosen, JSto review for hardware
interferences.
11/10/2005 - No interference issues between TTCB and TRD. Corrado Gargiulo still working with SCL
to determine if there are any interferences with magnet hardware.
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Open Action Items Report

Open Item Number: 05-065 RID Open Date:  9/16/2005
Titlee TTCS Tube Routing
I ntiator (s):

Description: Determine routing locations for TTCStubes.

Action Item I nformation
Actioneg(s): Antonio Alvino/INFN, Gerrit Van Donk/NLR Action Due Date: 1/1/2006
Action: Upon completion of 05-064, develop detailed TTCStubing design.
Action Status:  11/14/2005 - Bracket thermal analysis complete, ECD for structural analysisis 1/1/2006.
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Open Action Items Report

Open Item Number: 05-067 RID Open Date:  9/16/2005
Titlee TTCS Tube Relative Displacements

I ntiator (s):

Description: Provide relative displacements for TTCStube routing areas.

Action Item | nformation

Actionee(s): Bruce Sommer/ESCG Action Due Date: 1/15/2006
Action: Provide relative displacements for TTCStube routing areas.

Action Status:  11/14/2005 - Due date changed to 1/15 to better reflect analyst workloads.
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Open Action Items Report

Open Item Number: 05-068 RID Open Date:  9/16/2005
Titlee Tracker Radiator Integration Jig

I ntiator (s):

Description: Provide design for Tracker Raditor Integration Jig.

Action Item | nformation

Actionee(s): Zhenhui He/SYSU Action Due Date: 10/31/2005
Action: Provide design for Tracker Raditor Integration Jig.

Action Status:
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Open Action Items Report

Open Item Number: 05-069 RID Open Date:  9/16/2005
Titlee Thermal Tubing Support Beam
I ntiator (s):

Description: Thermal Tubing Support Beam needs to be assessed for possible interferences with other hardware.

Action Item | nformation

Actionee(s): Sephen Harrison/SCL Action Due Date: 9/30/2005
Action: Assess support beam violations into magnet Keep Out Zone.

Action Status:  11/14/2005 - Date changed to 1/3/2006 to match item 05-062.
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Open Action Items Report

Open Item Number: 05-070 RID Open Date:  9/16/2005
Title: Thermal Tubing Support Beam Mass

I ntiator (s):

Description: Mass of Thermal Support Beam needs to be calculated and tracked.

Action Item I nformation
Actionee(s): Robert Becker/MIT Action Due Date: 10/31/2005

Action: Estimate total weight of support beam and a reasonable division of the total mass between the Cryocooler and
TTCS mass budgets.

Action Status:  11/14/2005 - Johannes Van ES/NLR has completed initial estimate - still to be confirmed with Robert
Becker/MIT.

11/4/2005 - Robert Becker/MIT provided estimate based on Al construction, but is still to provide updated
mass based on CFRP construction.
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Open Action Items Report

Open Item Number: 05-072 RID Open Date:  10/28/2005
Title: Cryogenic GSE safety information

Intiator(s): Trent Martin

Description: ESCG needs to begin work on the Phase |1 Ground Safety Package

Action Item | nformation

Actioneg(s): Alexander Gretchko/MIT Action Due Date: 1/1/2006

Action: MIT to provide details of each piece of cryogenic ground safety equipment that will be used at KSC to Art
Nelson/ESCG to allow development of the Phase |1 Ground Safety Package. Data required includes power
usage, intended usage location (on pad, in SSPF, etc.), maximum design pressure of pressurized tanks, lines, and
fittings, helium venting rates and vent locations, and any special requirements.

Action Status:
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Open Action Items Report

Open Item Number: 05-073 RID Open Date:  10/28/2005
Titlee Helium Diverter Design

Intiator(s): Trent Martin

Description: Multiple test sites need details on how helium venting will be controlled for worker safety.

Action Item | nformation

Actionee(s): Sephen Harrison/SCL Action Due Date: 1/1/2006

Action: SCL to provide details on which port locations could potentially vent helium gas, including for each port details

on vent rate, maximum gas volume, and plume temperature. This shall allow development of safety packages and
design of an appropriate diverter.

Action Status:
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Open Action Items Report

Open Item Number: 05-074 RID Open Date:  10/28/2005
Title: CGSE Support at Pad

Intiator(s): Trent Martin

Description: Itisnot clear how the cryogenic GSE, particularly the piping, will be supported at the pad.
Action Item I nformation

Actionee(s): Robert Becker/MIT, Alexander Gretchko/MIT Action Due Date: 1/1/2006

Action: Provide details on how the GSE will be supported at the pad.

Action Status:
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Open Action Items Report

Open Item Number: 05-075 RID Open Date:  10/28/2005
Title: Using magnet at ESTEC

Intiator(s): Trent Martin

Description: Using the magnet at ESTEC may be a problem due to the steel in the thermal vac chamber .

Action Item | nformation

Actioneg(s): John Cornwell/EC, Craig Clark/ESCG, Marco Molina/CGS Action Due Date: 12/1/2005

Action: Determine whether magnet should be operated during thermal vacuum test and provide assessment of how
presence of steel will affect the outcome.

Action Status:  11/10/2005 - Joe Burger to contact ESTEC to determine all iron which is present in the chamber.
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Open Action Items Report

Open Item Number: 05-076 RID Open Date:  10/28/2005
Title: GSE layouts

Intiator(s): Trent Martin

Description: Need layouts of the cryogenic GSE to support various test planning efforts.

Action Item | nformation

Actioneg(s): Alexander Gretchko/MIT Action Due Date: 12/1/2005

Action: MIT to provide lists of required GSE and layouts to support 1) all operations, 2) just a pump-down from 4.2K to
1.8K, 3) steady-state system maintenance.

Action Status:
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Open Item Number: 05-078 RID Open Date:  10/28/2005
Titlee MRC Valves

Intiator(s): Trent Martin

Description: MWG needs to review MRC valves as possible replacement for WEKA valves.

Action Item | nformation

Actioneg(s): Trent Martin/EA2, Stephen Harrison/SCL Action Due Date: 12/1/2005

Action: Review prices of MRC valves and develop a recommendation to the Magnet Working Group for their usage in the
cryomagnet.

Action Status:  11/10/2005 - Valve pricing data available, total number of valves needs to be reviewed in light of weight
ISsues.
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Open Item Number: 05-079 RID Open Date:  10/28/2005
Title: Magnet Endurance Calculations

Intiator(s): Trent Martin

Description: MWG needs to review various Vapor Cooled Shield options for potential weight savings.
Action Item I nformation

Actionee(s): Sephen Harrison/SCL Action Due Date: 12/1/2005

Action: Redo endurance calculations for these configurations: 1) 4 cryocoolers running at 100W, 4 shields present; 2) 4
cryocoolersrunning at 150W, 3 shields present; 3) 4 cryocoolers running at 100W, 3 shields present.

Action Status:  11/10/2005 - Calculations complete and under review by the MWG. SCL to review what hardware might
be attached to the VCS2 support and would have to be relocated.
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Open Item Number: 05-080 RID Open Date:  10/28/2005
Title: Pilot Valve Vacuum Vessel Installation

Intiator(s): Trent Martin

Description: Final location of Pilot Valve Vacuum Vessel needs to be chosen.

Action Item | nformation

Actioneg(s): Stephen Harrison/SCL, Phil Mott/ESCG Action Due Date: 12/1/2005

Action: SCL to provide CAD model of PVVV to Phil Mott for inclusion in the overall AMS02 CAD model. JSwill then
propose an attachment location on one of the VC support rings and perform a preliminary clearance assessment.

Action Status:
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Open Item Number: 05-081 RID Open Date:  10/28/2005
Titlee Charged Magnet during Beam Testing

Intiator(s): Trent Martin

Description: The magnet should not realign itself out of the VC during beam testing.

Action Item | nformation

Actionee(s): Robert Becker/MIT Action Due Date: 12/1/2005

Action: Robert Becker to provide CAD model of test beam in CERN building 867 clearly identifying all ferrous metalsin
the area so that a loads assessment can be done on the magnet.

Action Status:
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Open Item Number: 05-082 RID Open Date:  10/28/2005
Titlee Review Warm Valve Redundancy Requirements

Intiator(s): Trent Martin

Description: The number of warm valves should be reviewed for possible reduction for weight savings.

Action Item | nformation

Actionee(s): Sephen Harrison/SCL Action Due Date: 12/1/2005

Action: SCL will review the warm valve schematic and the criticality of the various cryogenic valve operations and then
provide a recommendation on how many valves could be removed to save weight without significantly

jeopardizing mission success. At the same time, CRISA will review the potential weight savings within the CAB
associated with removal of valves.

Action Status:
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Open Item Number: 05-083 RID Open Date:  10/28/2005
Titlee Removal of CAB Modules

Intiator(s): Trent Martin

Description: MWG needs to assess whether removal of several CAB modulesis an appropriate weight savings.

Action Item | nformation

Actioneg(s): Guillermo Munoz/CRISA Action Due Date: 12/1/2005
Action: Assessrisk of removing the PTM, STM, and Power Switch module from the CAB and make a recommendation to
the MWG.

Action Status:
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Open Item Number: 05-084 RID Open Date:  10/28/2005
Titlee Removal of DDCUs for Weight Savings

Intiator(s): Trent Martin

Description: MWG needs to consider removing DDCUs within the CAB to reduce overall weight

Action Item | nformation

Actioneg(s): Guillermo Munoz/CRISA Action Due Date: 12/1/2005

Action: CRISA to review potential mission success risks associated with removal of a DDCU fromthe CAB and provide a
recommendation to the MWG.

Action Status:
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Open Item Number: 05-085 RID Open Date:  10/28/2005
Titlee Reduce Power Supply Redundancy

Intiator(s): Trent Martin

Description: The MWG needs to assess whether removal of the backup power suppliesis an acceptable risk to support
weight savings.

Action Item I nformation

Actionee(s):  Guillermo Munoz/CRISA Action Due Date: 12/1/2005

Action: CRISA to review the additional risk to mission success by removal of one Uninterruptable Power Supply and one
Power Drive module and make a recommendation to the MWG.

Action Status:
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Open Item Number: 05-086 RID Open Date:  10/28/2005
Title: Removal of Quench Deteection and Recovery System

Intiator(s): Trent Martin

Description:

Action Item I nformation
Actionee(s): Sephen Harrison/SCL Action Due Date: 12/1/2005

Action: SCL to review risks associated with removal of the quench detection system and provide a recommendation to the
MWG.

Action Status:
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Open Item Number: 05-087 RID Open Date:

Titlee Review Launch Helium Weight

Intiator(s): Trent Martin

Description:

Action Item I nformation
Actionee(s): Sephen Harrison/SCL Action Due Date: 12/1/2005

Action: Review heliumfilling procedures for KSC Operations and provide realistic estimate for how much helium can be
actually loaded into AMS-02.

Action Status:
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Open Item Number: 05-089 RID Open Date:  10/26/2005
Titlee CAB/TCSInterfaces

Intiator(s): Craig Clark
Description: Interfaces between the CAB and the TCS need to be fully defined.

Action Item I nformation
Actioneg(s): Guillermo Munoz/CRISA Action Due Date: 11/29/2005

Action: Upon completion of item 05-088, CRISA will evaluate the requirements and make a recommendation of what
design changes will be required to accommodate them.

Action Status:  11/28/2005 - Preliminary plan provided to CGS, detailed plan in work.
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Open Item Number: 05-093 RID Open Date:  10/26/2005
Titlee CAB Component Limits

Intiator(s): Craig Clark

Description: Need better understanding of impacts associated with exceeding max rated limits.

Action Item | nformation

Actioneg(s): Guillermo Munoz/CRISA Action Due Date: 11/25/2005

Action: CRISA will talk to component manufacturersto see if rated values can be used instead of derated values when
temperature limits are only violated for a brief period.

Action Status:
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Open Item Number: 05-095 RID Open Date:  10/28/2005
Title: Slver Teflon Usage

Intiator(s): Craig Clark

Description: Use of additional silver teflon needs to be coordinated with ISS

Action Item | nformation

Actionee(s): Craig Clark/ESCG Action Due Date: 12/9/2005
Action: Craig Clark/ESCG to check with |SS concerning replacement of MLI by silver teflon in several areas of the USS
02.

Action Status:
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Open Item Number: AMS 02-CDR-06 RID Open Date:  5/1/2003
Titlee AMSCDR-1-17: Meteoroid/Orbital Debris Shielding
Intiator(s): E. Christiansen/NASA

Description: Shielding from meteoroid/debris impact is inadequate to meet protection requirements. Shielding of
pressurized vessels on AMS-02 such as the vacuum case and TRD (as well as any other pressure vessel) is
required to prevent catastrophic rupture of these tanks in the event of meteoroid/debris impact which would
release high-velocity fragments creating a potentially serious safety issue for on-board crew. The assessed
probability of no penetration (PNP) using specified environment modelsis 0.97 which is far below the
specified 0.997 PNP requirement. Updating ballistic limit equations and models as described in the forward
work plan does not appear adequate to show compliance with requirements. Additional or significantly
enhanced shielding will likely be necessary to meet safety requirements.

Action Item | nformation

Actionee(s): Dana Lear/ESCG Action Due Date: 7/1/2006
Action: Complete analysis and coordinate design of debris shields. To be completed by Phase 111 Safety.

Action Status:  05/03/05 - Email from Dana Lear/ESCG to Phil Mott/ESCG, Ross Harold/ESCG, and Trent Martin/EA2.
The AMS-02 modeling for the MMOD assessment was completed last week. Additionally, the BUMPER
geometry runs have been completed. Since the input scripts have not been run in years, |'m going
through and verifying/updating all inputs for both the shield ballistic response definitions (BLEs) and the
mission parameters.

02/09/05 - Chris Tutt/ESCG sent an email to Dana Lear/ESCG requesting a letter from Eric
Christiansen/KX with the requirements and his signature.

01/19/05 - L. Hill/LMSO to get in touch with D. Lear/LMSO to discuss what L. Hill/LMSO needs for
Phasell. C. Tutt/LMSO, P. Mott/LMSO, & R. Harold/LMSO need to be involved. T. Martin/EA stated that
anything pressure safety critical needs to be covered.
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Open Item Number: AMS 02-CDR-08 RID Open Date:  5/1/2003

Titlee Shear Analysis of Itemsin Enlarged Holes
Intiator(s): B. Ritter/GSFC

Description: Bolts attaching the support ring to the conical flange were assumed to transfer shear, even though they are
in sloppy holes thisis non-conservative.

Action Item I nformation

Actionee(s): Chris Tutt/ESCG Action Due Date: 1/3/2006
Action: Work with SWG to resolve concerns with compliance with NASA-STD-08307, including boltsin sloppy holes
being assumed to take shear.

Action Status:  11/14/2005 - Date changed to better match analyst workloads.
8/15/2005 - Analysis currently low priority. Bruce Sommer to review analyst workloads and estimate
completion date.
7/22/2005 - Initial VC flange |oads obtained with latest model. These loads will be used in the updated
analysis.
6/17/2005 - SWG agrees that 08307 will only apply to safety critical fasteners.
5/11/2005 - Resolution plan under development. Proposal complete but needs to be written up and
approved by Structures Working Group (SWG).
2/9/2005 - Action item due date was changed to May 31, 2005. Bolt analysis was done to Lockheed
Martin standards. Structures Working Group (SWG) has new standards. Currently looking to see how
many interfaces have issues and what needs to be done. Action item was changed from "Work bolt
concerns with the SWG.' to "Work with SWG to resolve concer ns with compliance with NASA-STD-08307,
including boltsin sloppy holes being assumed to take shear.'
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Open Item Number: AMS 02-CDR-09 RID Open Date:  5/1/2003
Title: AMSCDR-2-15: Missing Documents - Structural Analysis

Intiator(s): Murthy Pinnamaneni Structures/Boeing

Description: The following items were not available in the Data Package: design load factors, dynamic analysis
procedure and results. From 2.2.1, AMS Report Outline.doc, Magnetic Strap Analysis and the Coupled
Loads Analysis, which are identified to bein " separate sections.”” Reports/documents that include: Dynamic

Loads Analysis Description; Payload/Shuttle Interface Loads; Trunnion Deflection; Trunion Misalignment
Loads. and Uncertainty Factors Used in the Analysis.

Actionee(s): Chris Tutt/ESCG Action Due Date: 7/1/2006

Action: Update stress report and dynamics analyses reports. To be completed by Phase |11 Safety Data Pack.
Action Status:
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Open Item Number: AMS 02-CDR-12 RID Open Date:  5/1/2003
Titlee AMSCDR-4-18: Presentation |ssues

Intiator(s): H. Hoang/PEI
J. FW/PEO

Description: The presentation for avionicsis not adequate for documentation purpose to show compliance with SSP
57003 requirements.

Action Item I nformation

Actionee(s): TimUrban/ESCG Action Due Date: 3/31/2005
Action: Supply document listing EMI/electrical specs.

Action Status.  9/2/2005 - Urban has sent CR text to Boeing PElI Hoang. Review meeting is scheduled for the Tuesday,
Sept. 6 (yes, 2005). After Boeing PEI concurrence, the CR will be submtted for both the Hardware /
Sation ICD and the PIH ICD.

8/22/2005 - Draft version of CR complete. Tim Urban attempting to get Henry Hoang's concurrence
beforeitisreleased asa CR. Win Reid and Bob Miley to assist in arranging meeting.

6/29/2005 - Tim Urban/ESCG to update PIH ICD based on Henry Hoang's inputs. Update due 8/22, to
bereleased asa CR.

2/09/2005 - Try to get initiator’s approval to merge this CDR action itemwith AMS-CDR-4-20 (OPMT
action item AMS 02-CDR-13 by next CCB. Action item due date was changed to March 31, 2005.
1/05/2005 - Paul Nemeth/LMSO to ask initiator if this RID can berolled into RID AMS-CDR-4-18 and
Open Action Item AMS 02-CDR-13.
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Open Item Number: AMS 02-CDR-13 RID Open Date:  5/1/2003
Titlee AMSCDR-4-20: Power Compatibility and EMC Testing

Intiator(s): H. Hoang/PEI
J. FW/PEO

Description: The EME Control Plan (or equivalent) used to establish the plan for how AMSwill be compatible with the
|SSEMI requirementsis lacking in the CDR package.

Action Item I nformation

Actionee(s): TimUrban/ESCG Action Due Date: 3/31/2005
Action: Supply EME control plan.

Action Status:  8/22/2005 - Draft version of CR complete. Tim Urban attempting to get Henry Hoang's concurrence
beforeitisreleased asa CR. Win Reid and Bob Miley to assist in arrangjng meeting.
6/29/2005 - Tim Urban/ESCG to update PIH 1CD based on Henry Hoang's inputs. Update due 8/22, to
bereleased asa CR.
2/09/2005 - Try to get initiator’ s approval to merge this CDR action itemwith AMS-CDR-1-18 (OPMT
action item AMS _02-CDR-12 by next CCB. Action item due date was changed to March 31, 2005.
1/05/2005 - Tim Urban/LMSO to provide status March 2005.
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Open Item Number: AMS 02-PDS CDR-06 RID Open Date:  4/18/2005
Title:

Intiator(s): Tim Urban

Description:

Action Item I nformation

Actionee(s): M. Cova Action Due Date: 10/15/2005

Action: Re-evaluate thermal optical properties on the top of the PDS asthere are no longer heaters located there
(breakdown of MLI vs. white paint). QM & FM different ?

Action Status:  11/7/2005 - QM no longer exists, so second question isnow irrelevant. All further PDSactivities on hold
until 6 Feb 2006.

8/2/2005 - Awaiting thermal analysis of revised worst hot case.
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Open Item Number: AMS 02-PDS CDR-08 RID Open Date:  4/18/2005
Title:

Intiator(s): Tim Urban

Description:

Action Item Information
Actionee(s): S Alia Action Due Date: 5/16/2005
Action: Add 0.03 pF per 3.2.2.2.2.A of SSP 57003, and add verification by design inspection or test.

Action Status:  11/7/2005 - All further PDSactivities on hold until 6 Feb 2006.
8/22/2005 - CGS proposes release of updated document by 9/19.
8/15/2005 - Tim Urban to contact Sergio Alia and resolve remaining concerns. Closure expected by 9/5.
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Open Item Number: AMS 02-PDS CDR-09-2 RID Open Date:  4/18/2005
Title:

Intiator(s): Tim Urban

Description:

Action Item Information
Actionee(s): S Alia Action Due Date: 5/16/2005
Action: Update document for maximum operating temperature of 51°C (Section 3.2, requirement ID PDSENV-3).

Action Status:  11/7/2005 - All further PDS activities on hold until 6 Feb 2006.
8/22/2005 - CGS proposes release of updated document by 9/19.
8/2/2005 - MOT should be changed to match updated wor st case hot temperature.

Page 61 Friday, December 02, 2005



Open Action Items Report

Page 62 Friday, December 02, 2005



Open Action Items Report

Open Item Number: AMS 02-Thermal_CDR-03 RID Open Date:  4/4/2005
Title: Design Pressures Based on Operational Temperature
Intiator(s): Chris Tutt/ESCG

Description: In each specification, the requirement states “ The LHP shall be designed for an internal Maximum
Operating Pressure which is equal to the vapour pressure of the working fluid at Maximum Operating
Temperature.” The LHP should instead be designed to survive the Maximum Design Pressure, which will be
the larger of either the pressure of the working fluid at the maximum survival temperature or, for those LHPs
using ammonia as the working fluid, the maximum pressure that could occur in a trapped volume if the
ammonia wer e to freeze and undergo local thawing.

Action Item | nformation

Actionee(s): M. Molina/CGS Action Due Date: 6/15/2005

Action: Replace Maximum Operating Pressure with Maximum Design Pressure and change description of required
calculations to match.

Action Status:  11/14/2005 - Analysis complete and provided to JS- under reivew by Craig Clark and Leland Hill.
11/7/2005 - Christian Vettore running analysis to show thermal gradients across radiator panels. Results
expected 11/15.

10/17/2005 - Updated results to be presented at October TIM.

8/10/2005 - CGS proposed 9/30 for release of updated documents.

8/9/2005 - Craig Clark, Chris Tutt, and Leland Hill met to review analysis requirements. JSto doinitial
fault screening analysis based on information currently available in house. Craig to confirmwith Marco
Molina that we have latest data available. Analysis of certain systems (CAB, PDS etc) on hold pending
finalization of design.

8/3/2005 - Issue reviewed at TWG and MDP cal culation assumptions defined for each pressure system.
Maximum design temperatures provided by CGS 8/3. MDP calculations in work, but clearly heater
circuits will be safety critical.
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5/25/2005 - Leland Hill working thisissue with Reinhard Schlitt. MDP calculation under review.
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Open Item Number: AMS 02-Thermal CDR-15 RID Open Date:  4/4/2005
Title: Inconsistent NASL351 Bolt Yield Strengths
Intiator(s): Bruce Sommer/ESCG

Description: DISCREPANCY
Yield strength for NAS1351 bolts in OHB report is not the same as the yield strength for the same fastener
typein the CGSreport. Thisis consistent for all OHB v.s. CGSreports.

Bolt NAS1351
OHB Yield Allowable 950 MPa (138 ksi)
CGSYield Allowable 827 MPa (120 ksi)

Action Item I nformation

Actionee(s): Marco Molina/CGS Action Due Date: 3/31/2006

Action: Find the documentation that verifies the yield strength of the fastener and update all reports to include the same
allowable for the same bolt type.

Action Status:  11/14/2006 - Date changed to 3/31/2006 to reflect contract negotiation status.
11/7/2005 - Contract negotiations still ongoing. Best estimate for test date is now 1/ 2006.
8/10/2005 - CGS proposes test data would be available to SWG by ATP+2 months. The final analysis
report would be available 2.5 months after written acceptance by SWG.
5/06/2005 - Updated document received and is under review.
4/25/2005 - Procurement specifications FFS36E for NASL351 fasteners was sent to CGSand OHB on
04/25/05. Page 7 of the document shows a minimum yield strength for these boltsis 120 ksi.
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Open Item Number: AMS 02-Thermal CDR-17 RID Open Date:  4/7/2005

Title: Insert test and its applicability to different size of insert
Intiator(s): H. C. LoO/NASA-JSC

Description: DISCREPANCY
Threeinserts, with size 3 fastener and face sheet of material 2024, were tested. The requirement to test 12
more insert has been planned. The upcoming test will use 6061 material face sheet. Also, there are two
types of inserts, namely size 3 and size 4. The test result based on size 3 and 2024 will be deemed applicable
to size 4 and 6061. Rationale has to be provided to make this jump of application.

Action Item | nformation

Actionee(s): Marco Molina/CGS Action Due Date: 6/15/2005

Action: Test result has to be presented and rationale given for the test applicability to cover size 4 insert and different
face sheet material 6061. Test proposal end of April. Perform test ASAP

Action Status:  1/31/2006 - Date changed to 1/31/2006 to reflect contract negotiation status.
8/8/2005 - CGS proposes ATP+2 months as projected test date.
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Open Item Number: AMS 02-Thermal _CDR-57 RID Open Date:  4/4/2005
Titlee TRDGB heaters

Intiator(s): Craig Clark/ESCG

Description: DISCREPANCY
Analysis of TRDGB heaters not provided.

SUGGESTED SOLUTION
Provide analysis for TRDGB heaters

SUPPLIER SRESPONSE
Failure on analysis will be done by TRDGB thrmal responsible.

Actionee(s): Ulrich Becker/MIT, Martina Green/MIT Action Due Date: 6/1/2005

Action: Finalize TRD Gas Supply tank heater design, then analyze system to determine maximum design pressure which
could occur after any two faultsin the safety circuit. Once that MDP is available, confirm that tank burst
pressure and LBB analysis still meet requirements.

Action Status:  11/7/2005 - Chris Tutt to review contract status with AMS-02 business office and determine likelihood of
MIT work being accepted.
8/22/2005 - Actionees changed to Ulrich Becker and Martina Green.
8/15/2005 - Trent Martin, Paul Nemeth, and Craig Clark to meet with Ulrich Becker and discuss analysis
plan.
8/3/2005 - Craig Clark to get contract status from Ulrich Becker to quell disquieting rumors.
5/19/05 - Analysisis on hold pending signed contract between JSand ETH/MIT.
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Open Item Number: AMS 02-Thermal CDR-60 RID Open Date:  4/4/2005

Titlee Crateradiator heaters
Intiator(s): Craig Clark/ESCG

Description: DISCREPANCY:
Crate radiator heaters are not defined.

SUGGESTED SOLUTION
Provide details for crate radiator heaters.

Action Item | nformation

Actionee(s): Christian Vettore/CGS Action Due Date: 8/15/2005
Action: Provide PDSheater design allowing box to warmed to switch-on temperature with only one power feed at arm
voltage levels.

Action Status:  11/7/2005 - Detailed analysis shows that PDS can survive with only 16.7A coming fromthe arm. Final
decision on heater design to be made by 11/10.
8/22/2005 - Tim Urban to contact Russ Long and get appropriate technical point of contact at MDR.
8/10/2005 - CGS proposes 9/30 as release date for updated heater documents.
8/8/2005 - Bob Miley/OZ to identify technical POC for 1800W requirement.
5/27/2005 - Heater details provided, but warming the PDSwas found to require both A& B power feeds.
Only one feed will be available while on thearm. CGSto work issue.
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Open Item Number: AMS 02-Thermal _CDR-68 RID Open Date:  4/4/2005
Titlee TRD Attitudes
Intiator(s): Craig Clark/ESCG

Description: TRD was only analyzed in 2 | SS attitudes, both at beta=+75. Thisisnot enough to determine if all
requirements are met.

Action Item Information
Actionee(s): R. Shlitt/OHB, C. Clark/ESCG Action Due Date: 1/15/2006

Action: Analyze TRD for the entire range of 1SS attitudes and beta angles. Also all STSfree flying, docked on ISS, and
handoff cases.

Action Status:  11/7/2005 - OHB proposes 12/7 for start of updated analysisreport. ECD 1/15 2006. Date changed to
match.
8/15/2005 - New thermal cases identified and provided to CGS. CGSgathering thermal data at TRD
interfaces and providing that information to OHB. OHB will then update their anaylsis using new
temperature data. CGS expectsto deliver interface data by 9/5, OHB tentatively expected to deliver new
results on 9/22.
8/3/2005 - Initial TRD results presented at TWG look promising, but some model refinements were
identified.
6/5/1005 - TRD thermal model to be increased to 15 nodes. Sill to be verified whether 15 nodes will be
sufficient.
5/19/2005 - OHB will perform analyses considering all attitudes and transients. Thiswill be done after a
TVT test and subsequent TRD model update.
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Open Item Number: AMS 02-Thermal CDR-82 RID Open Date:  4/4/2005
Titlee CAB Heater Schematic
Intiator(s): Mike Capell/ AMS

Description: DISCREPANCY
Looking at Fig 4-2, pg 20, | see that the thermostats for the CAB are both placed on the return line from the
heaters. Isthereareason for this? Usually we have been placing the first one on the return line and the
second one on the input line because we understood this was the "normal practice". | don't think it makes
much difference - but we should stick to one way or the other, no ?

SUGGESTED SOLUTION
Need comments

UPPLIER SRESPONSE

Will be fixed
Actioneg(s): Marco Molina/CGS Action Due Date: 12/1/2005

Action: Figure needsto be fixed.

Action Status:  11/14/2005 - Date changed to match ECD.
11/7/2005 - ECD for new heater document is 12/1.
8/10/2005 - CGS proposes completion of CAB design + 1 month for formal release date of updated
heater doucment. Thiswould currently correspond to 10/15.
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Open Item Number: AMS 02-TTCS PDR-02 RID Open Date:  4/4/2005

Title: Thermal bars frequency analysis
Intiator(s): H. C. LoO/NASA-JSC

Description: DISCREPANCY:
1. Thereisno figure 11, as mentioned.
2. When TPG material is neglected, the first mode shown isto be 80 hzwhich is close to a test result of 84
hz. However, when the TPG material is not neglected, the comparable analytical mode (second mode at 152
hz) is much higher than the test result.

SUGGESTED SOLUTION:
Explanation of the discrepancy.

Action Item | nformation

Actionee(s): Eric Perrin/Uni-Ge Action Due Date: 7/15/2005
Action: NLR to provide explanation of the discrepancy and/or update document.

Action Status:  11/7/2005 - Actionee changed to Eric Perrin.
11/4/2005 - Thermal bars part of the tracker system, not the TTCS, and have been included in the tracker
FEM. Originator asked to withdraw RID.
9/9/2005 - Bart Verlaat/NIKHEF to provide detailed drawings of surrounding structureto APO. Typo to
be corrected in next release of document.
8/15/2005 - Bruce Sommer to contact Divac Rapin and try to work the issue through the Tracker group
instead of the TTCS group.
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Open Item Number: AMS 02-TTCS PDR-03 RID Open Date:  4/4/2005

Title: Evaporator tail need a redesign
Intiator(s): H. C. LoO/NASA-JSC

Description: DISCREPANCY:
1. At the time of this delta CDR, section 6 still indicates a need for evaporator tail redesign dueto large
deformation. The large deformation is caused by evacuated vacuum case before launch.

SUGGESTED SOLUTION:
Need to present the evaporator tail redesign as soon as possible.

Action Item I nformation

Actionee(s): Johannes Van ES/NLR Action Due Date: 7/15/2005
Action: NLRto provide evaporator redesign details.

Action Status; 11/7/2005 - Johannes to send details to Bruce Sommer for review.
9/9/2005 - New design to be presented at CDR.
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Open Item Number: AMS 02-TTCS PDR-05
Title: Incorrect Figure Title
Intiator(s): H. C. LoO/NASA-JSC

Description: DISCREPANCY:
Figure 15 ismention in section 6. But thereisno figure 15.

RID Open Date:  4/4/2005

SUGGESTED SOLUTION:
Correct the typo.

Action Item I nformation

Actionee(s): Johannes Van ES/NLR Action Due Date: 2/6/2006

Action: NLRto correct typosin next release of document.

Action Status:  11/28/2005 - Based on new NIKHEF contract, due date changed to 2/6/2006.
11/14/2006 - Date changed to 1/3 to better reflect analyst workloads.
9/9/2005 - Typo will be corrected in next release of document.
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Open Item Number: AMS 02-TTCS PDR-06 RID Open Date:  4/4/2005

Title: Installation deformation release
Intiator(s): H. C. LoO/NASA-JSC

Description: DISCREPANCY:
1. Itisnot clear how the assembly induced deformation is released after assembly. In oneinstance, it
indicates that the 2mm deformation will be released. And in the other instance, it indicates that the 10 mm
deformation is not acceptable and requires a evaporator tail redesign.

2. Itisnot clear how to measure the induced installation deformation. Or isthere such a procedure to
measur e the installation deformation.

SUGGESTED SOLUTION:
1. Clarification required.

2. Implement a procedure to measur e the installation deformation and set a range of acceptable installation

deformation.
Actionee(s): Johannes Van ES/NLR Action Due Date: 7/15/2005

Action: NLRto clarify requirement and provide detail on how deformation will be measured.

Action Status:  11/14/2005 - Chris Tutt to contact Roberto Battiston and determine appropriate actionee.
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Open Action Items Report

Open Item Number: AMS 02-TTCS PDR-07 RID Open Date:  4/4/2005

Title: Visual inspection of the weld and fracture analysis
Intiator(s): H. C. LoO/NASA-JSC

Description: DISCREPANCY:
1. Since visual inspection will be the inspection method for post-test verification, when perform fracture
analysis, the minimum crack size has to be conforming to the inspection method.
2. Isthere a structural analysis performed on the welds, including fracture analysis, as required?
3. Welding is performed at room temperature. During operation, the weld will be at a much lower
temperature. How do we guarantee that the weld will be performing at a much lower temperature, possibly
dueto residual stress?

SUGGESTED SOLUTION:
Present strength and fracture analysis.

Action Item I nformation

Actionee(s): Johannes Van ES/NLR Action Due Date: 7/15/2005
Action: NLRto provide strength and fracture analysis

Action Status:  11/28/2005 - Data received at JSand is under review.
11/14/2005 - Weld procedure is available and has been sent to Dan Rybicki/ESCG for review. Johannes
Van ES/NLR to supply all documentation to Bruce Sommer by 11/18 for additional review.
9/9/2005 - Weld structural and fracture analysisto be presented at TTCSCDR. NLR to coordinate
reguirements with Dan Rybicki.

Page 75 Friday, December 02, 2005



Open Action Items Report

Open Item Number: AMS 02-TTCS PDR-08
Titlee Leak integrity test still TBD
Intiator(s): H. C. LoO/NASA-JSC

Description: DISCREPANCY:
Leak Integrity test still islisted as TBD.

RID Open Date:  4/4/2005

SUGGESTED SOLUTION:
Establish leak integrity test procedure as soon as possible.

Actionee(s): Johannes Van ES/NLR Action Due Date: 7/15/2005

Action: NLRto provide leak integrity test procedure

Action Status:  11/14/2005 - Procedure will be sent to Bruce Sommer/ESCG by 11/15.
9/9/2005 - Leak integrity test procedure to be presented at CDR.
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Open Action Items Report

Open Item Number: AMS 02-TTCS PDR-09 RID Open Date:  4/4/2005
Titlee TTCStube routing

Intiator(s): H. C. LoO/NASA-JSC

Description: DISCREPANCY:

TTCStube routing goes along the strut into Ram and Wake radiator. Snce RAM and WAKE radiator isa
much flexible structure, thusit is subjected to a large deformation and deflection. How the TTCStube
routing is attached to the strut isnot clear. How the TTCStube is attached to the strut and how it is routed
into the radiator can affect the stressin the tube.

SUGGESTED SOLUTION:
Present detail information about the TTCStube routing into RAM and WAKE radiator for review.

Actioneg(s): Antonio Alvino/INFN, Bart Verlaat/NIKHEF Action Due Date: 7/15/2005

Action: NLRto provide details of TTCStube routing

Action Status:  11/7/2005 - Preliminary work done by INFN. NLR working small contract with NIKHEF to get Bart
Verlaat back on task.

9/9/2005 - Tube routing details to be presented at TTCS CDR.
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Open Action Items Report

Open Item Number: AMS 02-TTCS PDR-10 RID Open Date:  4/4/2005
Title: Negative safety margin
Intiator(s): H. C. LoO/NASA-JSC

Description: DISCREPANCY:
Negative safety margins are shown in the analysis. Though the analysisis stated as rough analysis since
detail information on components at thistimeis still not available, suggested remedy was not presented. Or
different analysis approach is not attempted.

SUGGESTED SOLUTION:

Sncethisisadelta CDR, remedy for negative safety margin should be provided. The remedy can bere-
design of the base plate/fasteners. Or the analysis can be re-done with different approach to show a positive
safety margin. Leaving negative safety margin as presented is not desirable.

Action Item | nformation

Actioneg(s): Corrado Gargiulo/INFN, Xinmei Qi/SYSU Action Due Date: 7/15/2005
Action: NLRto provide remedy for any negative margins of safety presented at PDR.

Action Status:  11/14/2005 - Updated analysis will be presented at TWG meeting in Milano.
9/9/2005 - Updated analysis will be presented at TTCS CDR.
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Open Action Items Report

Open Item Number: AMS 02-TTCS PDR-11 RID Open Date:  4/4/2005
Title: Bolt and insert analysis
Intiator(s): H. C. LoO/NASA-JSC

Description: DISCREPANCY:
1. how the bolt analysisis doneis not presented in the subject document.
2. bolt and insert technical information is not presented in the document.
3.itisnot clear that pre-load is considered in the bolt in the analysis.

SUGGESTED SOLUTION:
Provide information and specification on bolts and inserts used.

Provide bolt and insert detail analysis, including applicable document for bolt analysis and demonstrate that
bolt analysisis compliant with the applicable document.

Actionee(s): Corrado Gargiulo/INFN, Xinmei Qi/SYSU Action Due Date: 7/15/2005

Action: NLRto provide bolt details and analysis for TTCS box.

Action Status:  11/14/2005 - Updated analysis will be presented at TWG meeting in Milano.
9/9/2005 - Detailsto be provided at TTCS CDR.
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Open Action Items Report

Open Item Number: AMS 02-TTCS PDR-12 RID Open Date:  4/4/2005

Title: Finite element analysis approach and fastener analysis
Intiator(s): H. C. LoO/NASA-JSC

Description: DISCREPANCY:

1. * All box masses (including inside components) are modelled as uniformly distributed over the baseplate
top face...”” The box itself is not connected to the base plate. And the box has its own fastening point with
USS. Thisassumption can beinerror.

2. components/baseplate interface are connected with fasteners. It appears that there is no information on

these. Assuch, no analysis on these fasteners.

3. No analysis provided on components within TTCB.

SUGGESTED SOLUTION:

Provide information when available.

Re-do analysis as appropriate.

The components inside TTCB has to be defined as soon as possible.

Action Item | nformation

Actioneg(s): Corrado Gargiulo/INFN, Xinmei Qi/SYSU Action Due Date: 7/15/2005

Action: NLRto provide design detail and finite element analysis of TTCB components.

Action Status:  11/14/2005 - Updated analysis will be presented at TWG meeting in Milano.
9/8/2005 - Analysisto be provided at TTCS CDR.
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Open Action Items Report

Open Item Number: AMS 02-TTCS PDR-14 RID Open Date:  4/4/2005
Titlee TTCSfluid
Intiator(s): Klaus Luebelsmeyer

Description: DISCREPANCY:
Using CO2 puts sever e issues about freezing

SUGGESTED SOLUTION:
Investigate impact of using alternative fluids with lower melting point, like propylene.

Action Item | nformation

Actionee(s): Johannes Van ES/NLR Action Due Date: 7/15/2005
Action: NLRto investigate alternatives to CO2 to avoid freezing.

Action Status:  11/7/2005 - CAST still pushing for alternativesto CO2. CAST will make presentation at Milano
describing their proposal.
8/8/2005 - N20 has been identified as possible alternative - it has a much lower freezing point but has
wor se performance. Final decision on fluid on hold pending resolution of various design and analysis
issues.
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Open Action Items Report

Open Item Number: AMS 02-TTCS PDR-19 RID Open Date:  4/4/2005
Titlee TTCratelocation

Intiator(s): Mike Capell/ AMS

Description: DISCREPANCY:

Ref Fig 3-8, pg 16, TTCE location is shown incorrectly. It is on the bottom crate row. See attached CGS
dwg. Of course | call it the TT-Crate. Of coursethe TTPD is still in the location indicated,

Actionee(s): Johannes Van ES/NLR Action Due Date: 7/15/2005

Action: NLR to update document as suggested in next release

Action Status:  11/14/2005 - Document to be released in time to support TWG meeting in Milano.
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Open Action Items Report

Open Item Number: AMS 02-TTCS PDR-20 RID Open Date:  4/4/2005
Titlee Modes Missing
Intiator(s): Mike Capell/ AMS

Description: DISCREPANCY:

Usually a document like this contains a table summarizing the first N modes (their frequency and effective
mass).

It is not noted that this is being/has been performed, just a few pictures (Fig 17,18,19) are included without

reference.
Actionee(s): Johannes Van ES/NLR Action Due Date: 7/15/2005

Action: NLRto provide more detailsin the structural analysis report.

Action Status:  11/14/2005 - Document to be released in time to support TWG meeting in Milano.
11/7/2005 - NLR proposes 12/1 for document release date.
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Open Action Items Report

Open Item Number: AMS 02-TTCS PDR-23
Titlee Missing Analysis
Intiator(s): Craig Clark/ESCG

Description: DISCREPANCY:
No analysis results were provided for Tracker or TTCS

RID Open Date:  4/4/2005

SUGGESTED SOLUTION:
Provide analysis results

Action Item I nformation

Actionee(s): Johannes Van ES/NLR Action Due Date: 7/31/2005

Action: NLRto provide temperature results for Tracker internals and TTCS system.

Action Status:  11/14/2005 - Date changed to 12/8 to better reflect analyst workload.

11/10/2005 - Thermal model being run now. Model documentation to be provided by SYSU by 11/11.
NLR proposes 12/1 for release of analysis document.
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Open Action Items Report

Open Item Number: AMS 02-TTCS PDR-25 RID Open Date:  4/4/2005
Titlee TTCSHeater Controls
Intiator(s): Craig Clark/ESCG

Description: DISCREPANCY:
TTCSheater controls and interlocks are not well defined. Heaters that are not two-fault tolerant need to be
shown by analysis not to cause a safety problem.
Sart-up heaters on tubing currently have no thermostats.

SUGGESTED SOLUTION:
Provide details for TTCS heater control (computer control, thermostats, etc). Show that all heaters are two-
fault tolerant or show by analysis that a failed on heater will not cause a safety problem.

Action Item | nformation

Actionee(s): Johannes Van ES/NLR Action Due Date: 6/30/2005
Action: NLRto provide details of Line heaters, including interlocks and failure analysis.

Action Status:  11/14/2005 - Results to be presented at TWG Meeting in Milano.
11/10/2005 - NLR failure analysis compl ete except for condensors. Results to be presented at TWG
meeting in Milano.
8/3/2005 - Heaterswill clearly be safety critical, so Craig Clark and Leland Hill to define required safety
verifications.
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Open Action Items Report

Open Item Number: AMS 02-TTCS PDR-26-1 RID Open Date:  4/4/2005
Titlee TTCSManifold Attachment
Intiator(s): Craig Clark/ESCG

Description: DISCREPANCY:
The Upper Vacuum Case Joints may not be suitable for mounting the TTCS manifolds due to undesirable
temperature extremes. Thisiscritical to avoid CO2 freezing in the manifolds.

SUGGESTED SOLUTION:
Results of integrated thermal analysis need to be reviewed and a suitable mounting location identified.

Action Item I nformation

Actionee(s): Johannes Van ES/NLR Action Due Date: 6/15/2005
Marco Molina/CGS

Action: NLRto work with CGSand NASA/ESCG to identify possible locations for mounting TTCS manifolds.

Action Status: 11/14/2005 - Proposal to be presented at TWG meeting in Milano.
11/10/2005 - Manifolds will be mounted to the VC joints. Transport tubes still need to be assessed for
freezing. Craig Clark to review analysis assumptions and propose a less conservative analysis plan.
8/15/2005 - Bala doing fracture analysis on manifold pipes. Bala, Leland, Craig, and Christo meet with
both fracture and pressure systems team on PSRP and review proposed plan.
8/3/2005 - Preliminary thermal analysis shows that proposed manifold locations are marginal at best.
Reviews of the rest of the structure for other locations are underway, but it is not clear that any location
exists that will meet freezing requirements. Craig Clark to arrange meeting with safety community and
discuss options.
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Open Action Items Report

Open Item Number: UPSCDR-04 RID Open Date:
Title:

I ntiator (s):

Description:

Action Item I nformation
Actionee(s): Tim Urban/ESCG Action Due Date: 1/3/2006
Action: Provide BMSqualification test report.

Action Status:  11/15/2005 - Date changed to 1/3 to better reflect Yardney's process.
9/2/2005 - Dueto resistor problem on BMSboards, the delivery of BMS qualification test report may be
delayed 3 ~ 12 weeks. Yardney is continuing to keep Tim Urban infor med.
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